

NC ROADMAP FOR FINALISING FIFA MANDATE INCLUDING ELECTIONS

No.	Activity	Timelines
1	Final approved Statutes & Elections Regulations	5 th August 2019
2	Stakeholders discussions on new Statutes and Regulations	29 th July 2019 – 7 th August 2019
3	Circulation of Notice for Extraordinary Congress of 5 th September 2019	9 th August 2019
4	Formation of GFA Ethics Committee	3 rd September 2019
5	GFA Extraordinary Congress (Adoptive)	5 th September 2019
6	Publication of Elections Guidelines	14 th September 2019
8	Opening of nominations for all positions	16 th September 2019 (9:00am)
9	Closing of nominations for all positions	20 th September 2019 (4:00pm)
10	a) Notification of date & venue for Extra-Ordinary Congress to elect President b) Notification of date & venue for Elective Congress for RFAs c) Notification of date & venue for Constituent body elections	20 th September 2019
11	Review of Nomination forms	18 th -25 th September 2019
12	Vetting	26 th September 2019 - 1st October, 2019
13	Appeal of Vetting Committee decisions	2 nd October - 4 th October 2019
15	Final Decisions on Appeals	8 th October 2019
16	Publication of vetted qualified candidates	10 th October 2019
17	<ul style="list-style-type: none"> • Elections for Regional FA Chairpersons • Publication of results of RFA Chairperson elections 	18 th October 2019
18	<ul style="list-style-type: none"> • Constituent Bodies elections for Executive Council • RFA Chairmen's elections for two representatives on Executive Council 	24 th October 2019
19	Publication of the Elections results for: <ul style="list-style-type: none"> • Constituent bodies representatives on the Executive Council • RFA Chairmen's representatives on the Executive Council 	24 th October 2019
20	Congress to elect President and Swearing-in	25 th October 2019